Timeline	COMMUNITY & STAKEHOLDERS ENGAGEMENT		COMMITTEE OUTCOMES		COLLABORATIVE MODELLING PROJECT INPUTS
May – June 2017 (3 meetings)	Ongoing dialogue and internal communications with TAs, WWL and within GWRC at councillor, executive and	⇒	Explore policy management options, including allocation of takes and discharges		
	planner levels		+		Urban and rural diffuse contaminant loads
July – August 2017 (2 meetings)	Brown Bag presentations and workshops		Identify draft policy packages		Wastewater network overflows Urban hydrology case studies Freshwater attributes Harbour and coastal attributes Economic impacts (costs and benefits) Social impact assessment Kaitiakitanga assessment
	with TAs, WWL and within GW				
	Focus Group dialogue with property development professional associations		Start identifying places to maintain or improve (draft objectives for each water management unit)		
September - October 2017 (3 meetings)	Community engagement questions identified and issued through appropriate channels		Identify draft limits and policy approaches		
			+		
November - December 2017 (2/3 meetings)	Community and stakeholders feedback collated to inform final decision-making	→	Finalise objectives for each water management unit		All modelling results delivered to inform final decision-making
			Finalise limits for each water management unit		
			Finalise policy for each water management unit		
January 2018			Whaitua Implementation Programme		