Timeline

COMMUNITY & STAKEHOLDERS ENGAGEMENT

COMMITTEE OUTCOMES

COLLABORATIVE MODELLING PROJECT INPUTS

May – June 2017 (3 meetings) Ongoing dialogue and internal communications with TAs, WWL and within GWRC at councillor, executive and planner levels



Explore policy management options, including allocation of takes and discharges

Identify draft policy preferences

Start identifying places to maintain or

improve

Identify draft objectives for each water

management unit

Urban and rural diffuse contaminant loads

Wastewater network overflows

Urban hydrology case studies

Freshwater attributes

Harbour and coastal attributes

Economic impacts (costs and benefits)

Social impact assessment

Kaitiakitanga assessment

July – August 2017 (2 meetings) Brown Bag presentations and workshops with TAs, WWL and within GW

Focus Group dialogue with property development professional associations



Community engagement questions identified and issued through appropriate channels



Identify draft limits and policy approaches



(3 meetings)

Community and stakeholders feedback collated to inform final decision-making



Finalise objectives for each water management unit, limits and policy approaches



All modelling results delivered to inform final decision-making



(2/3 meetings)

Whaitua Implementation Programme