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PRELIMINARY DESIGN INC. STAKEHOLDER ENGAGEMENT WORK

IMPLEMENTATION + VALUE + FUNDING WORK 

NZTA MELLING INTERCHANGE/BRIDGE BUSINESS CASE + DESIGN WORK 

SEPT

PLANNING + LEGAL WORK 

REPORTING 

GWRC/HCC/NZTA
APPROVES 
NOR/CONSENT
WORK TO PROCEED

WORK WITH PROPERTY OWNERS AND AQUISTION AGREEMENTS 

HUTT RIVER CITY SECTION PRELIMINARY DESIGN AND DECISION MAKING PROCESS TIMELINE

27.04.16
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